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Road Resurfacing Projects:
1. O'Brien Street(Angus Campbell Dr to O'Brien St): June
2. McGee Street (James to previous cut) : July
3. Boundary Road (Taylor Bridge to Paul Martin Dr): Sept

* Local traffic to be maintained
* Dates are tentative and subject to change
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2025 ROAD CONSTRUCTION WORKS -TENTATIVE WORKS SCHEDULE
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OPERATIONS DEPARTMENT
Phone: (613) 735-6821 x 1410
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Dickson Street Watermain Replacement (Mackay St  to end of road) 
August - October
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Crandall St Watermain Replacement (Pembroke St W to Boundary Rd W) Devon St Watermain Replacement (Bronx St to Cecil St) Phase 2 - 
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Stuart Street Reconstruction
(Forced Rd to Third St) 
Late May - July
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Moffat Street Reconstruction
Renfrew St - Mary St
(June - Oct)
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McGee St Resurfacing
(James - House #)
July
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Alfred Street East Resurfacing (Angus Campbell Dr - O'Brien St)
June
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Miller Street Reconstruction
(Munro St - Christie St)
Late June - August
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D'Arcy Street Reconstruction
(Christie St - Murray St)
August - September
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Boundary Road Resurfacing
(Taylor Bridge - Paul Martin Dr)
September
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Paul Martin Drive Resurfacing (dependant on Connecting Link Funding)
(International Drive to Townline Road) 
September - October
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